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Brief Description how coordinated through state or region:

R-AHEC staff having been actively working to coordinate our Rural Pilot efforts with that of

others in several different ways:
1) We have had three regional meetings of the Project Technical Working Group (TWG)
comprising of CIO's and Network Directors of the partnering healthcare organizations.
2) We have had numerous meetings with the two Regional Health Information
Organizations (RHIO) operating within our shared catchment area.
3) We have had two meetings with the Office of the Deputy Commissioner, NYS DOH
Office of Information Technology Transformation, along with the two other RHCPP
awardees in New York State. The focus is to ensure interoperability and
interconnectivity between the three RHCPP projects in New York State.

July, 2009 ~ Quarterly Report
R-AHEC staff has been actively working to coordinate our Rural Pilot efforts with that of others
in several different ways:
1) We have submitted the draft version of our proposed RFP for review by our coach.
2) We are in discussions with the two other RHCPP projects in NY State and with the
NY State eHealth Collaborative about the sustainability plan for our project within the
context of NY State's plans for a Broadband Health
3) We have conducted multiple information sessions with the carrier organizations in our
region to provide them information about the FCC Rural Healthcare Broadband Project
and to learn about their facilities, technologies and capabilities for offering rural
broadband services care Network



mailto:wnyrbhn@r-ahec.org
mailto:mrhodes@r-ahec.org

October, 2009 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Rural Pilot efforts with that of others in
several different ways:
1) We are currently working with our coach for the finalization our proposed RFP and
supporting documentation.
2) We have continued in discussions with the other two RHCPP projects in NY and with
the NY State eHealth Collaborative. The Office of HIT at the NY State Department of
Health is actively following the development of our RHCPP project.
R-AHEC has been actively working to coordinate our Rural Pilot efforts with that of
others in several different ways:
1) Finalization our proposed RFP and supporting documentation, posted on
USAC website 07/02/09.
2) Vendor responses were received on 08/17/009.
3) Bid Review committee was established for review of vendor responses and
selection of vendor.
4) We have continued in discussions with the other two RHCPP projects in NY
and with the NYState eHealth Collaborative. The Office of HIT at the NY State
Department of Health is actively following the development of our RHCPP
project.

January, 2010 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Rural Pilot efforts with that of others in
several different ways:
1) Finalized our proposed RFP and supporting documentation, posted on USAC website
07/02/09.
2) Vendor responses were received on 08/17/09.
3) Bid Review committee was established for review and selection of vendor responses
and continues to move forward in this process.
4) We have continued in discussions with the other two RHCPP projects in NY and with
the NYState eHealth Collaborative. The Office of HIT at the NY State Department of
Health is actively following the development of our RHCPP project.

April, 2010 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Rural Pilot efforts with that of others in
several different ways:
1) Finalized our proposed RFP and supporting documentation, posted on USAC website
07/02/09.
2) Vendor responses were received on 08/17/009.
3) August, 2009 - February, 2010 A Bid Review committee reviewed all proposals
received, held various meetings, and selected a vendor.
4) A letter of intent was delivered to the vendor and we are currently in contract
negotiations
5) We have continued in discussions with the other two RHCPP projects in NY and with
the NY State eHealth Collaborative. The Office of HIT at the NY State Department of
Health is actively following the development of our RHCPP project.




July, 2010 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:
1) Paperwork for FCL is being finalized.
2) Preparing for issuing RFP 02 & 03 in early August, 2010
3) Continued discussions with other RHCPP projects and the NY State eHealth
Collaborative.

October, 2010 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:
1) Funding Commitment Letter was issued in early September, 2010
2) Letter of Intent to commence work was sent within days of FCL issuance.
3) Prep work and document details for RFP 02 & 03 to be posted on USAC website for
additional facilities.
4) Continued discussions with other RHCPP project, NY State eHealth Collaborative,
and RHIOs.

January, 2011 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:

1) Funding Commitment Letter — RFP 01 was issued in early September, 2010

2) Letter of Intent to commence work was sent within days of FCL issuance.

3) Several facilities were “live” in the January — April time frame.

4) RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

5) A vendor has been selected and we are currently in the process of filing paperwork
for an FCL issuance on RFP 02.

6) Continued discussions with other RHCPP project, NY State eHealth Collaborative,
and RHIOs.

July, 2011 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:
1) Funding Commitment Letter — RFP 01 was issued in early September, 2010
2) Letter of Intent to commence work was sent within days of FCL issuance.
3) Final Facility “Live” in May
4) RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.
5) A vendor has been selected and we are currently in the process of filing paperwork
for an FCL issuance on RFP 02.
6) Continued discussions with other RHCPP project, NY State eHealth Collaborative,
and RHIOs.




October, 2011 ~ Quarterly Report

R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:

1)
2)
3)
4)

5)
6)
7)
8)

9)

Funding Commitment Letter — RFP 01 was issued in early September, 2010

Letter of Intent to commence work was sent within days of FCL issuance.

Final Facility “Live” in May

RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

A vendor was selected, paperwork processed for FCL issuance RFP 02.

Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities are expected to start going live by the end of November,
2011.

Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live by the end of December, 2011.
R-AHEC hosted a conference called Exploring Creation of an Upstate NY Telehealth
Network — Improving the Access to Care and Lowering Costs through Telehealth
Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, and RHIOs.

January, 2012 ~ Quarterly Report

R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:

1)
2)
3)
4)

5)
6)
7)
8)

9)

Funding Commitment Letter — RFP 01 was issued in early September, 2010

Letter of Intent to commence work was sent within days of FCL issuance.

Final Facility “Live” in May

RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

A vendor was selected, paperwork processed for FCL issuance RFP 02.

Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities are expected to start going live by the end of November,
2011.

Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live by the end of December, 2011.
R-AHEC hosted a conference called Exploring Creation of an Upstate NY Telehealth
Network — Improving the Access to Care and Lowering Costs through Telehealth
Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, and RHIOs.

10) R-AHEC is currently doing a project reach out to collaborate with any additional

facilities interested in participating in the WNY RBHN. We are hoping to post
another RFP mid-late February 2012.



April, 2012 ~ Quarterly Report

R-AHEC has been actively working to coordinate our Pilot efforts with that of others in several
different ways:

1)
2)
3)
4)

5)
6)
7)
8)

9)

Funding Commitment Letter — RFP 01 was issued in early September, 2010

Letter of Intent to commence work was sent within days of FCL issuance.

Final Facility “Live” in May

RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

A vendor was selected, paperwork processed for FCL issuance RFP 02.

Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities are expected to start going live by the end of November,
2011.

Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live by the end of December, 2011.
R-AHEC was present at the NYS Rural Resources Legislative Commission meeting
held on January 09, 2012.

Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, and RHIOs.

10) R-AHEC is currently doing a project reach out to collaborate with any additional

facilities interested in participating in the WNY RBHN. We are currently working
with USAC on posting an RFP 03 for Vendor Bids and Bid Review.

July, 2012 ~ Quarterly Report

R-AHEC has been actively working to coordinate our Pilot efforts with that of others in
several different ways:

1)
2)
3)
4)

5)
6)
7)
8)

9)

Funding Commitment Letter — RFP 01 was issued in early September, 2010

Letter of Intent to commence work was sent within days of FCL issuance.

Final Facility “Live” in May

RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

A vendor was selected, paperwork processed for FCL issuance RFP 02.

Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities started going live at the end of November, 2011 with the
last of them being live in mid June, 2012.

Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live early July, 2012.

R-AHEC was present at the NYS Rural Resources Legislative Commission meeting
held on January 09, 2012.

Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, Department of
Veterans’ Affairs (VA Clinics) and NYS Department of Correctional Facilities
(Prison Clinics) and RHIOs.



10) R-AHEC is currently doing a project reach out to collaborate with any additional
facilities interested in participating in the WNY RBHN. We recently posted RFP 03
in April, 2012 posting an additional 50 facilities and bids were received in May,
2012. A bid review committee reviewed both bids that were received and selected the
vendor of choice. Funding Commitment Letter paperwork was then filed in June,
2012 for additional RFP 03 facilities, 2 practice plans and network design creation.

11) Once live, R-AHEC will have a presence in 19 of NYS’ 62 counties with potential to
expand into 23. Through the efforts of this Pilot Program R-AHEC has also
outreached to 118 healthcare facilities throughout Western and Central New York
(not including multiple VA clinics and Dept of Corrections Health Clinics) and is
looking to continue expansion in the years to come.

12) R-AHEC through the efforts of the WNY RBHN is hoping a new Order will come
out to expand upon more eligible facilities with better subsidies. In a worst case
scenario, R-AHEC is prepared to add facilities through the currently existing Regular
Program.

October, 2012 ~ Quarterly Report

R-AHEC has been actively working to coordinate our Pilot efforts with that of others in
several different ways:

1)
2)
3)
4)

5)
6)
7)
8)

9)

Funding Commitment Letter — RFP 01 was issued in early September, 2010

Letter of Intent to commence work was sent within days of FCL issuance.

Final Facility “Live” in May

RFP 02 was posted on the USAC website in mid December, 2010 for additional facilities,
responses for RFP 02 were due on January 20, 2011 and were promptly reviewed by the
Bid Review Committee.

A vendor was selected, paperwork processed for FCL issuance RFP 02,

Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities started going live at the end of November, 2011 with the last
of them being live in mid June, 2012.

Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live early July, 2012.

R-AHEC was present at the NYS Rural Resources Legislative Commission meeting held
on January 09, 2012.

Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, Department of
Veterans’ Affairs (VA Clinics) and NYS Department of Correctional Facilities (Prison
Clinics) and RHIOs.

10) R-AHEC is currently doing a project reach out to collaborate with any additional

facilities interested in participating in the WNY RBHN. We recently posted RFP 03 in
April, 2012 posting an additional 50 facilities and bids were received in May, 2012. A bid
review committee reviewed both bids that were received and selected the vendor of
choice. Funding Commitment Letter paperwork was then filed in June, 2012 for
additional RFP 03 facilities, 2 practice plans and network design creation.

11) Once live, R-AHEC will have a presence in 19 of NYS’ 62 counties with potential to

expand into 23. Through the efforts of this Pilot Program R-AHEC has also outreached to



118 healthcare facilities throughout Western and Central New York (not including
multiple VA clinics and Dept of Corrections Health Clinics) and is looking to continue
expansion in the years to come.

12) The RFP for Network Design was withdrawn in August 2012.

13) Funding Commitment Letter 4 was issued in October 2012. The Letter of Intent to
commence work was sent within days of FCL issuance.

14) Funding Commitment Letter 5 was issued in October 2012. The Letter of Intent to
commence work will be sent shortly.

15) R-AHEC through the efforts of the WNY RBHN is hoping a new Order will come out to
expand upon more eligible facilities with better subsidies. In a worst case scenario, R-
AHEC is prepared to add facilities through the currently existing Regular Program.

January 2013 ~ Quarterly Report
R-AHEC has been actively working to coordinate our Pilot efforts with that of others in
several different ways:

1) Funding Commitment Letter — RFP 01 was issued in early September, 2010

2) Letter of Intent to commence work was sent within days of FCL issuance.

3) Final Facility “Live” in May

4) RFP 02 was posted on the USAC website in mid December, 2010 for additional
facilities, responses for RFP 02 were due on January 20, 2011 and were promptly
reviewed by the Bid Review Committee.

5) A vendor was selected, paperwork processed for FCL issuance RFP 02.

6) Funding Commitment Letter 02 adding on an additional 10 facilities was issued in
September, 2011. Facilities started going live at the end of November, 2011 with the
last of them being live in mid June, 2012.

7) Funding Commitment Letter 03 adding on 1 additional connection was issued in mid
October, 2011. This facility is expected to go live early July, 2012.

8) R-AHEC was present at the NYS Rural Resources Legislative Commission meeting
held on January 09, 2012.

9) Continued discussions with other RHCPP project, NYS Senators, Legislative
Commission of Rural Resources, NY State eHealth Collaborative, Department of
Veterans’ Affairs (VA Clinics) and NYS Department of Correctional Facilities (Prison
Clinics) and RHIOs.

10) R-AHEC is currently doing a project reach out to collaborate with any additional
facilities interested in participating in the WNY RBHN. We recently posted RFP 03 in
April, 2012 posting an additional 50 facilities and bids were received in May, 2012. A
bid review committee reviewed both bids that were received and selected the vendor of
choice. Funding Commitment Letter paperwork was then filed in June, 2012 for
additional RFP 03 facilities, 2 practice plans and network design creation.

11) Once live, R-AHEC will have a presence in 19 of NYS’ 62 counties with potential to
expand into 23. Through the efforts of this Pilot Program R-AHEC has also
outreached to 118 healthcare facilities throughout Western and Central New York (not
including multiple VA clinics and Dept of Corrections Health Clinics) and is looking to
continue expansion in the years to come.

12) The RFP for Network Design was withdrawn in August 2012.




13) Funding Commitment Letter 4 was issued in October 2012. The Letter of Intent to
commence work was sent within days of FCL issuance.

14) Funding Commitment Letter 5 was issued in October 2012. The Letter of Intent to
commence work will be sent shortly.

15) R-AHEC through the efforts of the WNY RBHN is hoping a new Order will come out
to expand upon more eligible facilities with better subsidies. In a worst case scenario,
R-AHEC is prepared to add facilities through the currently existing Regular Program.

16) R-AHEC continues to invoices for FRN 60809 and 55441. We expect to begin
invoicing for FRN 56405

17) Installations are in progress for FRN 66345 and 655009.

18) We have begun the review of the new order and anticipate transitioning the current
Pilot facilities at the end of the funding cycle.



02. Facilities in Network

NYS DOH
Rural Urban State Count Census_|Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting [~ v | =5 > > Eor oo | Ellcible |\:1 eligi_ble Cg’rtiﬁcat‘;
Area (RUCA)|=>%| Code | —2= |22 g "
. ) Not-For Non-Profit Health
Arnot Ogden Medical Center |600 Roe Ave Elmira New York| 14905 [Chemung | (607) 737-4100 1 36 [ 015 | 0004.02 Profit Yes Care Enity 0701000H
Auburn Memorial Hospital |17 Lansing Street Auburn New York| 13021 [Cayuga | (315) 253-1760 42 |38 | 011 | 0414.00 ’;‘;’;ﬂ?r Yes 2‘;?:;2{:}/“%"" 0501000H
Bertrand Chaffee Hospital ~ [222-224 East Main Street | Springvile  |New York | 14141 |Erie (716) 592-2871 73 36 | 029 | 0159.00 ’F\,':’;ﬂfor Yes EZ?éPE?L'IyHea“h 1427000H
Brooks Memorial Hospital  |529 Central Ave Dunkirk New York | 14048 |Chautauqua| (716) 366-1111 4 36 | 013 | 0356.00 [NOHFOT | ygg [Non-ProfitHealth | ooy non
Profit Care Entity
. Seton Professional Building; . Not-For Non-Profit Health .
Catholic Health Systems |5 X o - suite 306 | e New York| 14214 |Erie (716) 862-2400 | (716) 862-2468 1 36 | 029 | 005201 |52 Yes | Coro Entiy multiple
Catholic Medical Partners 1083 Delaware Ave Buffalo New York| 14209 |Erie (716) 667-0001 1 36 | 029 | 0066.02 No |Ineligible
Cattaraugus Indian 36 Thomas Indian School ' Not-For Community
Reservation Health Center  |Drive Irving New York| 14081 |Chautauqua| (716) 532-5582 | (716) 532-0110 4 36 | 013 | 9501.00 Profit Yes Health Center
Chestnut Ridge Family 6300 Powers Road Orchard Park |New York| 14127 |Erie (716) 667-3200 1 36 | 029 | 013501 |NO-For Yes |orbanHeath 44010084
Practice Profit Clinic
Clifton Springs Hospital & 1) 0 ter Road Ciifton Springs |New York| 14432 |Ontario | (315) 462-0561 | (315)462-3492 | 41 | 36 | 069 | 0503.01 |[NOHFOT | ygg [NOM-PrOfitHealth 5y 001
Clinic Profit Care Entity
Erie County Medical Center  1,6) Griger Street Buffalo New York| 14215 |Erie (716) 898-3000 1 36 | 029 | 0039.02 [NOUFOT | ygg [Non-Profit Health oy oy
(ECMC) Profit Care Entity
Father Baker Manor 6400 Powers Road Orchard Park  [New York| 14127 |Erie 1 36 | 029 | 135,01 |NOHFOr No |neligible ~
Profit Nursing Home
Finger Lakes Migrant Health |17 ¢t steypen Strest ~ |Bath New York| 14810 |Steuben | (607) 7763063 | (607) 776-1011 | 74 | 36 | 101 | 961200 [NOLFOT Yes |FQHC -
Care Project, Inc. (Bath) Profit
Finger Lakes Migrant Health |y \yocpincion Street | Geneva New York| 14456 [Ontario | (315) 781-8448 | (315) 781-8444 4 36 | 069 | 0515.00 |NO-FOr Yes |FQHC -
Care Project, Inc. (Geneva) Profit
Finger Lakes Migrant Health {513 W Union Street; Not-For
Care Project Inc, (Newark) |Cannery Row - Route 3122 New York| 14513 [Wayne (315) 331-4399 | (315) 331-4398 4 36 | 17 | 021100 |5 % Yes |FQHC
Finger Lakes Migrant Health . . Not-For
_ 7160 Main Street Ovid New York| 14521 [Steuben | (607) 869-9766 3 36 | 099 | 9509.00 | O Yes |FQHC -
Care Project, Inc. (Seneca) Profit
Finger Lakes Migrant Health |, o ave PennYan  |New York| 14527 [Seneca | (315)536-2752 | (315) 536-4005 7 36 | 123 | 9905.00 |NO-FOr Yes |FQHC -
Care Project, Inc. (Penn Yan) Profit
Finger Lakes Migrant Health Not-For
Care Project, Inc. (Port 60 Main Street Port Byron New York| 13160 |Cayuga (315) 776-9700 | (315) 776-9701 5 36 [ 011 | 0403.00 Profit Yes |FQHC -
Byron)
Finger Lakes Migrant Health {6692 Middle Road Suite Not-For
Care Project, Inc. (Sodus) 2100 Sodus New York| 14451 |Wayne (315) 483-1199 | (315) 483-2451 1 36 [ 117 | 0208.00 Profit Yes |FQHC
Geneva General Hospital | 196 North Street Geneva New York| 14456 [Ontario | (315) 787-4000 4 36 | 069 | 0517.00 E;’;ﬂfor Yes (N:Z:e'PErﬁtfi'ttyHea"h 3402000H
Ira Davenport Memorial 17574 o2t Route 54 Bath New York| 14810 |Steuben | (607) 776-8500 74 | 36 | 101 | 961400 [NOUFOT | yeg [Non-ProfitHealth 5o h00m
Hospital, Inc. Profit Care Entity
. . 191 North Main Street; PO . Not-For Non-Profit Health
Jones Memorial Hospital BOX 72 Wellsville New York| 14895 |Allegany (585) 596-4002 7 36 [ 003 | 9507.00 Profit Yes Care Entity 0228000H

Quarterly Report
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02. Facilities in Network

NYS DOH
Rural Urban State Count Census_|Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting [ 255 ¥ | "t o Forproft |E122€] ~ incicibe | conttoate
Area (RUCA)|=>*%| Code | 2 |9-OEtOE d "
Jones Memorial Medical 15| 100 gireet Wellsvile  |New York | 14895 |Allegany | (585) 596-4129 7 36 | 03 | 9507.00 |NOHFor Yes |RuralHealth 1 o5o8000H
Practice Extension Clinic Profit Clinic
Jones Memorial Healthcare |1, \ o vain Street— [Wellsvile | New York| 14895 |Allegany | (585) 593-6800 7 36 | 03 | 9507.00 |NOHFor Yes |RuralHealth 1 oor8000H
Clinic - Women & Children's Profit Clinic
Jones Memorial Healthcare 577 (4 grate Route 19 [Belmont New York| 14813 |Allegany | (585) 268-5700 10 36 | 03 | 9506.00 |NOHFOr Yes |RuralHealth 1 o5o8000H
Clinic - Internal Medicine & Profit Clinic
Jones Memorial Hospital - 15 it sireet Andover New York| 14715 |Allegany | (585) 928-1600 5 36 | 03 | 9500.00 NOHFor Yes |RuralHealth 1 oor8000H
Family Practice Profit Clinic
Jones Memorial Hospital - 1oy i sireet Andover New York| 14806 |Allegany | (607) 478-8421 8 36 | 03 | 9512.00 |NOHFOr Yes |RuralHealth 1 o5o8000H
Primary Care Center Profit Clinic
Kaleida Health 100 High Street Buffalo New York| 14203 |Erie (716) 859-2732 | (716) 859-3323 1 36 | 029 | 0031.00 |NOHFOr Yes [Nom-Profithealthi e
Profit Care Entity
Kenmore Mercy Hospital ~ |2950 Elmwood Avenue ~ |Kenmore  [New York| 14217 |Erie (716) 447-6100 1 36 | 029 | 08202 ’;‘:’;ﬂf” Yes (Nzgfe'PEfIi':yHea'th 1404000H
Kenmore Mercy Medical 1941/ £1mwvood Ave Kenmore  |New York| 14217 |Erie (716) 644-6671 1 36 | 029 | 08202 |NotHFOr Yes |UrPaNHeath 040004
Office Building Profit Clinic
Ken-Ton Family Care Center [300 Two Mile Creek Road |Tonawanda  [New York| 14150 |Erie (716) 447-6450 1 36 | 029 | 083.00 ’;‘:’;ﬂf” Yes glrltr’]‘l"cn Health 1 44040004
Lakeshore Health Care 155 poutes 5 & 20 Iving New York| 14081 |Chautauqua| (716) 951-7000 | (716) 9517046 | 7.1 | 36 | 013 | 0351.00 [NOLFOT | ygg |RuralHealth 14070004
Center Profit Clinic
Lakeside Health System |150 West Avenue Brockport  |New York| 14420 [Monroe | (585) 395-6095 1 36 | 055 | 0152.00 ’F‘ff;ﬂ't:” Yes gggpéﬂi'fy"'ea"h 2728001H
LIFE - Living Independently . Not-For Urban Health
for Elders (PACE Program)- 55 Melroy Ave Lackawanna |New York| 14218 |Erie (716) 819-5433 1 36 [ 029 | 0126.00 Profit Yes Clinic 1401008H
. . Not-For Rural Health
Lionel R John Health Center 1987 R.C. Hoag Drive Salamanca New York| 14779 |Cattaraugus| (716) 945-5894 | (716) 945-0308 74 36 [ 009 | 9621.00 Profit Yes Clinic
Lovejoy - St. Vincent Health | 505 pey Avenue Buffalo New York| 14212 |Erie (716) 893-8550 | (716) 893-4020 1 36 | 029 | og202 |NOHFor Yes |orbanHeath 4010134
Center Profit Clinic
McAuley Residence 1504 Miltary Rd Kenmore New York| 14217 |Erie (716) 447-6600 1 36 | 029 | o0s2.02 |NOHFor No |neligible ~
Profit Nursing Home
McAuley Seton Home Care,
Mercy Home Care of WNY,
Sisters-Long Term Home a7\, 00 R4 Suite 14: Not-For
Health Care, Home Response " [Cheektowaga |New York| 14227 |Erie (716) 685-4870 1 36 | 029 | 0108.03 ) Yes |Ineligible
AppleTree Business Park Profit

(Personal Emergency
service), Infusion Pharmacy,
Home Respiratory, LLC
Medina Memorial Health Care ), o0 sireet Medina New York| 14103 [Orleans | (585) 798-2000 | (585) 798-8444 7 36 | 073 | 0404.00 |NOEFOr Yes |Nom-Profit Health 5650001
System Profit Care Entity
Mercy Ambulatory Care 3669 oouthwestern Bivd | Orchard Park  |New York| 14127 |Erie (716) 662-0500 1 36 | 029 | 0137.01 |NotFor Yes |UoanHealth 44010081
Center Profit Clinic
g:;fgr%mprehe”s've Care 1397 Louisiana St Buffalo New York | 14204 |Erie (716) 847-6610 | (716) 854-3052 1 36 | 029 | 013.02 ’F\,':’;ifor Yes gIrI:IaC" Health 1 4401008H
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02. Facilities in Network

Oswego Health)

NYS DOH
Rural Urban State Count Census_|Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting |2 v | =5 2> > E pro | Ellcible |\:1 eligi_ble C;’rtiﬁcat‘;
Area (RUCA)[ZX| Code | 2 | 9L-CHToR g "
) . . Not-For Urban Health
Mercy Diagnostic Center 94 Olean Street East Aurora  [New York| 14052 |Erie (716) 655-2525 2 36 | 029 | 0117.00 Profit Yes Clinic 1401008H
Mercy Diagnostic & 550 Orehard Park RA; BIdg et seneca |New York| 14224 |Erie (716) 667-7500 1 36 | 029 | 0130.00 [NOEFOT | ygg [UrbanHealth oy 0s008
Treatment Center C Profit Clinic
Mercy Hospital of Buffalo 565 Abbott Road Buffalo New York| 14220 |Erie (716) 826-7000 1 36 | 020 | 0800 [NOUFOT | ygg |NOMPrOfHEAN 451000
Profit Care Entity
Mercy OB/GYN Center  [515 Abbott Road Buffalo New York | 14220 |Erie (716)528-3520 | (716)828-3549 | 1 36 | 029 | 0800 'F\,'f;ﬂfor Yes gm‘ Fealth | 1401008H
Mount St. Mary's Hospital and 504 pjitary Road Lewiston  [New York| 14092 |Niagara | (716)298-2173 | (419)844-6157 | 1 | 36 | 063 | 02440 [NOUFOT | ygq |NOMPrOM A} 5o 1004y
Health Center Profit Care Entity
Niagara Falls Memoral 16,1 Tenth Street Niagara Falls ~[New York| 14302 |Niagara | (716) 278-4000 1 36 | 063 | 021200 [NOUFOr | ygg |NOMPrOf HEANh o g5p000m
Medical Center Profit Care Entity
Nicholas H. Noyes MeMorial 111 Clara Barton Street ~ |Dansvile | New York| 14437 [Livingston | (585) 335-6001 73| 36 | 051 | 031400 [NOUFOT | yes |NomProfitHealt oo zg001
Hospital Profit Care Entity
Moyes Memorial fospital 154 54n East Sreet Geneseo  |New York| 14454 |Livingston | (585) 243-9230 | (565) 3355881 | 7.3 | 36 | 051 | 030400 |[NOUFO | yeg Non-ProfitHealthocgngqyy
(Livingston Health Services) Profit Care Entity
Oak Orchard Community Not-For
Health Center, Inc. (Albion | 245 South Main Street  |Albion New York| 14411 Orleans | (586) 569-4519 | (585) 6374990 | 83 | 36 | 073 | 0407.00 |52 Yes |FQHC -
Clinic)
Oak Orchard Community Not-For
Health Center, Inc. 77 South Main Street Lyndonville New York| 14098 |Orleans (585) 637-3905 | (585) 637-4990 3 36 | 073 | 4010.01 Profit Yes |FQHC -
(Lyndonville Clinic)
Oak Orchard Community Not-For
Health Center, Inc. (West Ave|301 West Ave Albion New York| 14411 |Orleans (585) 589-5613 | (585) 589-0872 8.3 36 [ 073 | 0407.00 Profit Yes |FQHC
- Ablion Clinic)
Oak Orchard Community Not-For
Health Center, Inc. (West Ave|300 West Ave Brockport New York| 14420 |Monroe (585) 637-3905 | (585) 637-4990 3 36 | 055 | 0152.00 Profit Yes |FQHC -
- Brockport Clinic)
. . Not-For Non-Profit Health
Olean General Hospital 515 Main Street Olean New York| 14760 |Cattaraugus | (716) 373-2600 | (716) 375-6394 4 36 | 009 | 9615.00 Profit Yes Care Entity 0401001H
OLV Family Care Center |27 Ridge Road Lackawanna  |New York| 14218 |Erie (716) 822-5044 | (716)822-3037 | 1 36 | 029 | 0122 ’F‘ff;ﬂfor Yes glrltr’]fc" Health 1 4401008H
Oswego Hospital - Lakeside 1,77 yyest ath street Phoenix  |New York| 13126|Oswego | (315) 343-1378 4 | 36| 029 | 021601 [NEFOT |y |UrPaMHeA 57050001
Heart Center Profit Clinic
Oswego Hospital 110 West Sixth Strest ~ [Oswego  |New York| 13126 |Oswego | (315) 349-5511 4 |3 | o9 fozte0n [P | Yes gg:‘jgs{i':y"'ea"h 3702000H
Oswego Hospital -Heallh 140 \yest Sixth Street ~ [Oswego  [New York| 13125 |Oswego | (315) 349-5589 5| 36| 029 | 021601 [NUTOT | ves |2rPaMHeAN 700004
Services Center Profit Clinic
Oswego Hospital - MexicoJqe6 g enic Ave Mexico New York| 13114 [Oswego | (315) 343-1378 104 | 36| 029 | 020 [NEFOT | yeq [RuraREAMN a700000,
Health Services Center Profit clinic
Oswego Hospital - Child & Not-For Urban Health
Family Services (AMS of |98 North Second Street  |Oswego New York| 13069 [Oswego | (315) 593-6670 4 36 | 029 | 021101 |50 Yes |oo 3702000H
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. Facilities in Network

NYS DOH
Rural Urban State Count Census_|Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting [ 255 ¥ | "t o Forprofit |E122€] ~ incicibe | conttoate
Area (RUCA)[Z>%| Code | 22 | 2HoEOR d "
Oswego Hospital - Not-For Community B
9 P . 74 Bunner Street Oswego New York| 13126 |Oswego (315) 343-8162 4 36 | 029 | 0216.04 ) Yes |mental health 3702000H
Behavioral Health Services Profit center
Oswego Hospital - Fulton 1546 o\ i Fourth Strest ~|Fulton New York| 13069 [Oswego | (315) 592-3500 4 36 | 029 | 0211.02 [NOEFOT | ygg (UrbanHeath 57000004
Medical Center Profit Clinic
Oswego Hospital - Phoenix |, g1 ireet Phoenix New York| 13135 [Oswego | (315) 695-4700 2 36 | 029 | 0200.01 |NOHFor Yes |UrPanHealth 57000001
Health Services Center Profit Clinic
Oswego Hospital - Parish 1, 01 prive Parish New York| 13131 |Oswego | (315) 625-4388 2 36 | 029 | o205 |NOHFOr Yes |UrPaNHealth 57000001
Health Services Center Profit Clinic
Oswego Hospital - Central 1,05 et Avenue Central Square |New York| 13036 |Oswego | (315) 343-1382 2 36 | 029 | 0207.02 [NOUFOT | ygg (UrbaN e 57000004
Square Medical Center Profit Clinic
Oswego Hospital - Pulaski |4 ejono street Pulaski New York| 13142 [Oswego | (315) 208-8160 91 | 36| 020 | 020301 |NOHFOT | yeg [RuraIREEN  5z0on00H
Health Center Profit clinic
Oswego Hospital - Port City |5 4> £t schuyler Street [Oswego New York| 13126 [Oswego | (315) 326-0770 4 36 | 029 | 021402 [NOUFOT | ygg (UrbaNHeAN 57000004
Family Medicine Profit Clinic
Oswego Hospital - Oswego |1 .16 Sreet Oswego New York| 13126 [Oswego | (315) 343-2202 4 36 | 029 | 0216.01 [NOEFOT | ygg [UrbaNHeA 57000004
Health Center Profit Clinic
Rochester General (Via 333 Humboldt Street; PO Not-For Non-Profit Health
Health) BOX 10790 Rochester New York| 14610 [Monroe (585) 922-1651 1 36 | 055 | 0077.00 Profit Yes Care Entity -
Rochester Primary Care Not-For Ineligible ~
Network (RPCN) 259 Monroe Ave Rochester New York| 14607 |Monroe (585) 325-2280 | (585) 325-2293 1 36 | 055 |0093.02 Profit No [Administrative
Administration Offices
Rochester Primary Care )
Network (RPCN) at Livingston[1 Murray Hill Drive Mount Morris |New York | 14510 |Livingston | (585) 243-7840 9.1 36 | 051 | 0309.00 |NOHFr Yes |Non-Proft Health
X Profit Care Entity
Community Health Center
Rochester Primary Care )
Network (RPCN) at Rushville |2 Rubin Drive Rushville New York | 14544 |Yates (585) 554-4400 | (585) 554-4402 6 36 | 123 | 990300 |NO-FOr Yes |Non-Profit Health
X Profit Care Entity
Community Health Center
Rochester Primary Care )
Network (RPCN) at Utica ~ |1651 Oneida Street Utica New York| 13501 [Oneida | (315) 793-7600 | (315) 792-0080 1 36 | 065 | 0207.02 |NOHFOr Yes |Non-Profit Health
\ Profit Care Entity
Community Health Center
Rochester Primary Care )
Network (RPCN) at Wayne  |1519 Nye Road Lyons New York | 14889 [Wayne (877) 554-6805 2 36 | 117 | 0210.00 |NOHFOr Yes |Non-Profit Health
\ Profit Care Entity
Community Health Center
Schuyler Hospital 200 Steuben Street Montour Falls |New York| 14865 |Schuyler | (607) 535-7121 | (607)535-9097 | 104 | 36 | 097 | 9504.00 ’;‘:’Jﬂfor Yes ggfjgg{i':y"'ea"h 4823700C
Sisters Ambulatory SUGery |45 qoin it Drive Williamsville  |New York| 14221 |Erie (716) 839-8645 1 36 | 029 | 096.00 |NOUFOT | ygg [UrbanHealth 1043
Center Profit Clinic
Sisters Central Park 34 Benwood Ave Buffalo New York| 14214 |Erie (716) 862-2610 1 36 | 029 | 04500 [NOUFOT | ygg (UrbanHeath 04043
Diagnostic Center Profit Clinic
Sisters of Charity Hospital 2157 Main Street Buffalo New York| 14214 |Erie (716) 862-1000 1 36 | 029 | 052.01 ’;f;ﬂfor yes (N;Z:‘:gs;':y"'ea"h 1401013H
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02. Facilities in Network

[Qharidan/Nant)

NYS DOH
Rural Urban State Count Census_ [Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting |2 v | =5 > > | E pro | Ellcible |\:1 e”%le Cg’rtiﬁcatz
Area (RUCA)[ZX%| Coge | 2 | 9LHCHToR g "
Sisters of Charity Hospital, St |og5 12 em Road Cheektowaga |New York| 14225 |Erie (716) 891-2400 1 36 | 029 | o107.00 |NOEFOr yes [Nom-ProfitHealiny 110434
Josephs Campus Profit Care Entity
Soldiers & Sailors Memorial 116 North Main Street ~~ |Penn Yan  [New York| 14527 [Seneca | (315) 787-4031 74 | 36 | 123 | 990200 [NOUFOT | yeg [Non-ProfitHealth g150760c
Hospital Profit Care Entity
Springville Primary Care 107 £ - iin Street Springuile  |New York| 14141 |Erie (716) 5927400 | (716)592-7519 | 7.3 36 | 029 | 0150.00 |NOHFOr Yes |RuralHealth 44010081
Center Profit Clinic
St. Elizabeths of Lancaster ~ |5539 Broadway Lancaster  [New York| 14086 |Erie (716) 683-5150 1 36 | 039 | 143,00 |NOHFOr No |Meligible~
Profit Nursing Home
St. Francis of Wiliamsvile ~ |147 Reist Street Wiliamsville  |New York| 14221 |Erie (716) 633-5400 1 36 | 039 | 0096.00 |NO-FOr No |neligible ~
Profit Nursing Home
St. James Meroy Health 144 6 icteo Street Homell New York| 14843 |Steuben | (607) 324-8113 | (607) 324-8960 | 4 36 | 101 | 9608.00 [NOEFOT | ygq |Nom-Profit Health 500y,
System Profit Care Entity
St. Joseph's Hospital 555 East Market Street | Elmira New York| 14901 |Chemung | (607) 733-6541 1 36 | 015 | 0008.00 [NOEFOT | ygg [Non-Profit Health 7oy
Profit Care Entity
St. Vincent's of Dunkirk 319 Washington Ave Dunkirk New York| 14048 |Erie (716) 366-2066 4 36 | 039 | 0357.00 NOHFOr No |eligible ~
Profit Nursing Home
The Resource Center 800 East Second Street  |Jamestown | New York| 14701 |Chautauqua | (716) 483-2344 4 36 | 013 | 0301.00 ’F‘ff;ﬂ't:” Yes ggfépés;fy“ea"h 060221R
Thompson Health 350 Parrish Strest Canandaigua |New York| 14424 |Ontario | (585) 396-6000 | (585) 3066477 | 41 | 36 | 069 | 0510.00 ’F‘ff;ﬂ't:” Yes ggfépés;fy“ea"h 3429000H
TLC Health Network 845 Routes 5 & 20 Irving New York| 14081 Chautauqua| (716) 951-7000 | (716) 951-7046 | 7.1 36 | 013 | 0351.00 ’F‘ffotﬂ't:” Yes gg:‘jéﬁ;‘:y“ea"h 0427000H
Tri-County Memorial Hospital {100 Memorial Drive Gowanda  [New York| 14070 |Cattaraugus| (716) 951-5034 | (716) 532-8091 9.1 36 | 009 | 9604.00 E:’(;ifor Yes g;’:{;?{i‘tty"'ea"h 0427000H
UB Family Medicine, Inc. 463 Grider Street Buffalo New York| 14215 |Erie (716) 898-5212 1 36 [ 029 | 0039.02 ES(;:;N Yes [Teaching facility
UB Family Medicine of Not-For
Amherst (UB Family 850 Hopkins Rd Buffalo New York| 14221 |Erie (716) 898-4744 | (716) 898-4750 1 36 [ 029 | 0091.13 Profit Yes [Teaching facility
Medicine, Inc.)
UB Family Medicine, Inc. - 1315 efterson Ave Buffalo New York| 14208 |Erie (716) 898-4744 | (716) 898-4750 1 36 | 029 | 0033.02 NOHFor Yes |Teaching facility
(Jefferson Family Medicine) Profit
(USE:];?(E':]V) Medicine, Inc. 1,465 Sheridan Drive Tonawanda  |New York| 14150 |Erie (716) 898-4744 | (716) 898-4750 1 36 | 029 | 0080.01 Ef(;;ifor Yes |Teaching facility
UB School of Medicine & 155 Biomedical Education . Not-For ) .
Biome o Scionoes Bulding: 3435 Main Sroet |20 New York | 14214 |Erie (716) 829-2975 | (716) 829-2915 1 36 | 029 | 004602 |50 Yes |Teaching facility
UB School of Medicine & ) . Not-For . .
Biomedical Sciences(350) 350 Main Street Buffalo New York| 14202 (Erie (716) 829-2975 | (716) 829-2915 1 36 | 029 | 0072.01 Profit Teaching facility -
United Memorial Medical 157 \ i Street Batavia New York| 14020 |Genesee | (585) 343-6030 | (585) 344-7434 | 42 | 36 | 037 | 9508.00 [NOLFOr Yes |Nom-Profit Health 4a010001
Center Profit Care Entity
University @ Buffalo 3 Gates Circle Buffalo New York| 14209 |Erie (716) 887-5200 1 36 | 029 | 0063.02 |NOHFOr Yes |Teaching facility
Neurosurgery Profit
0 . .
Neurosurgery ffvfgr)sr‘e”da” Drive (dent 15, tralo New York| 14226 |Erie (716) 887-5200 1 36 | 029 | 0092.00 ’;‘fgﬂfor Yes |Teaching facility -
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02. Facilities in Network

NYS DOH
Rural Urban State Count Census_|Not-for-Profit Why Eligible or | Operatin
Facility Name Address City State | Zip | County Phone Fax Commuting {5 "1 ¥ | Tt |or Forprogt | ELiE |\:1 e”qible c: mﬁcat‘;
Area (RUCA)|— | Code - - = #7
University of Rochester Not-For Non-Profit Health 2701_005H
Medical Center (URMC) 400 Elmwood Ave Rochester New York| 14627 [Monroe (585) 275-7685 1 36 | 055 | 0038.01 Profit Yes Care Entity
University Orthopaedic 3435 Main Street Buffalo New York| 14214 |Erie (716) 829-3670 | (716) 829-3514 1 36 | 029 | o046.02 NOHFOr Yes |Teaching facility
Services, Inc Profit
Universiy Orthopaedic 1044 1-1em Road Buffalo New York | 14226 |Erie (716) 8203670 | (716)829-3514 | 1 36 | 029 | 0004.02 NP | ves |Teaching facity | -
Services, Inc (Harlem Road) Profit
WCA Hospital 207 Foote Avenue; POBOX| . ociown — |New York| 14702 |Chautauqua| (716) 487-0141 | (716) 664-8336 | 4 36 | 013 | 0306.00 [NOEFOT | ygg [Non-Profit Health oeonoriy
840 Profit Care Entity
Western New York Rural 20 Duncan Street, PO BOX . Not-For .
Area Health Education Center|152 Warsaw New York| 14569 |Wyoming (585) 786-6275 | (585) 786-6280 7.3 36 | 121 | 9905.00 Profit No [Ineligible -
Westfield Memorial Hospital | 189 East Main Street Westfield New York| 16544 Chautauqua| (716) 326-4921 74 36 | 013 | 0365.00 E:’(;ifor Yes gzngrgtfi'ttyHea"h 0632000H
Wiliamsville Diagnostic 400 International Drive | Williamsville ~ |New York | 14221 |Erie (716) 447-7111 1 36 | 029 | 096.00 |NOHFOr Yes |orPanHeath 4 40s000H
Center Profit Clinic
Wyoming County Community |, ot hiain Street [ Warsaw New York| 14569 [Wyoming | (585) 786-8940 | (585) 786-1222 7 36 | 121 | 9905.00 |NO-FOr Yes |Nom-ProfitHealth oo 70004
Health System Profit Care Entity

*Indicates facility temporarily on hold
* Updated/New information for the quarterly report
appears in the purple, bold, italic font
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NETWORK NARRATIVE

* New information for the quarterly report appears in the purple, bold, italic font

A) Brief Description of backbone network of dedicated health care network (e.g. MPLS
Network, carrier-provided VPN, a SONET ring

The Western New York Rural Healthcare Broadband Network (WNY RHBN) is a dedicated
Internet Protocol (IP)-based broadband healthcare network that will provide each partner facility
a minimum of 10 Megabits per second (Mbps) minimum scalable upwards bandwidth, based
upon facility, connecting them over a secure enterprise wide-area-network, with Quality of
Service (QoS) features and the option of connecting to the commercial Internet & to Internet 2.
When fully implemented, the WNY RBHN will bring services to rural communities through
innovative health information technology applications, including telemedicine, imaging, and
electronic medical records.

B) Explanation of how health care provider sites will connect to (or access) the network,
including access technologies/services and transmission speeds

Each partner facility has a minimum of 10 Megabits per second (Mbps) minimum scalable
upwards bandwidth, based upon facility, connecting them over a secure enterprise wide-area-
network, with Quality of Service (QoS) features blending MPLS and Internet via Domain Name
System (DNS) hosting. The network also features Virtual Local Area Network (VLAN)
meaning each of the facilities on the network can access each other privately via the privately
advertised VLAN IP address.

C) Explanation of how and where network will connect to a national backbone such as NLR
or Internet2

At this time R-AHEC and the participants of the WNY RBHN have elected to not connect to the
NLR or Internet2. It is proposed that the Western New York Rural Healthcare Broadband
Network (WNY RHBN) - a dedicated Internet Protocol (IP)-based broadband healthcare
network - has the ability to connect to Internet2 through the nearest NYSERNET point of
presence (POP) -NYSERNET is the agency that is responsible for Internet2 connectivity in New
York State. At this time we are finding that as facilities continue to go “live” we are working on
the local connections via the MPLS Network. Should a facility in the near future decide they
would like to be connected to NLR or Internet 2 we will continue to explore the options at that
time.
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D) Number of miles of fiber construction, and whether the fiber is buried or aerial

Between all of the facilities there is a combined total of over 4,000 total fiber miles. Within this
4,000 miles there is a combination of aerial, buried, and conduit style fiber transport.

E) Special systems or services for network management or maintenance (if applicable) and
where such systems reside or are based.

Each of the facilities on this network are connected with a pro-active management of the network
with the Advanced Managed Router. This Advanced Managed Router includes monitored
services with auto-notification “PING” monitoring, electronic notifications (including e-mail and
pager messaging), trouble resolution, device default, and configuration management.



04. Connected Facilities

How is . Gateway to .
facility Service. NLR, Internet Site Site Equipment Site.
Facility Name Address City State connection _;n:l:(; 2, or Public | Equipment | Manufacturer Eq“l;f:;?nt Circuit ID
provided? — Internet E—

Amot Ogden Medical Carrier- 38/FEDO/555
Cent 600 Roe Ave Elmira New York| Provided 50 Mbps | Public Internet |  Router Adtran 4430  |777/100/PUA

enter Services IFED
Auburn Memorial Carrier- 36/FEDO/555
Hospital 17 Lansing Street Auburn New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430 797/100/PUA

ospita Services [FED
Brooks Memorial Carrier- 40/FEDO/413
Hospital 529 Central Ave Dunkirk New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |684/100/PUA

ospita Services [FED
Clifton Springs Hospital & Carrier- 40/FEDO/413

. 2 Coulter Road Clifton Springs| New York [ Provided 30 Mpbs | Public Internet |  Router Adtran 4430  |685/100/PUA
Clinic Senvi

ervices [FED
Finger Lakes Migrant 117 East Steuben Carrier- 38/FEDO/555
Health Care Project, Inc. Street Bath New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |037/100/PUA
(Bath) ree Services IFED
Finger Lakes Migrant . Carrier- 40/FEDO/413
) 601B Washington . .

Health Care Project, Inc. Street Geneva New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |687/100/PUA
(Geneva) ree Services /FED
Finger Lakes Migrant 513 W Union Street; Carrier- 36/FEDO/552
Health Care Project, Inc. [Cannery Row - Route |Newark New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |997/100/PUA
(Newark) 31 Services [FED
Finger Lakes Migrant Carrier- 36/FEDO/555
Health Care Project, Inc. [112 Kimball Ave Penn Yan New York| Provided 20 Mpbs | Public Internet Router Adtran 4430 677/100/PUA
(Penn Yan) Services /FED
Finger Lakes Migrant Carrier- 40/FEDO/413
Health Care Project, Inc. [60 Main Street Port Byron New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |688/100/PUA
(Port Byron) Services [FED
Finger Lakes Migrant Carrier- site location
Health Care Project, 7160 Main Street Ovid New York| Provided Public Internet| Router Adtran 4430 : mow.n;
Inc. (Seneca) Services
Finger Lakes Migrant 6692 Middle Road Carrier- 40/FEDO/413
Health Care Project, Inc. Suite 2100 Sodus New York| Provided 20 Mpbs | Public Internet | Router Adtran 4430  |699/100/PUA
(Sodus) ure Services IFED
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04. Connected Facilities

How is . Gateway to .
facility Service. NLR, Internet Site Site Equipment Site.
Facility Name Address City State connection _;ntilg 2, or Public | Equipment | Manufacturer Eq“l:lg’:jnt Circuit ID
provided? — Internet E—
. Carrier- 40/FEDO/413
Ira ngenport Memorial 7571 State Route 54  [Bath New York| Provided 45 Mpbs | Public Internet |  Router Adtran 4430  |686/100/PUA
Hospital, Inc. Senvi
ervices [FED
. ) Carrier- 40/FEDO/413
Jones Memorial Hospital 191 North Main Street; Wellsville New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |690/100/PUA
PO BOX 72 Seni
ervices [FED
Carrier- 40/FEDO/413
Lakeshore Health Care 845 Routes 5 & 20 Irving New York| Provided 20 Mpbs | Public Internet | Router Adtran 4430  |698/100/PUA
Center Seni
ervices [FED
Carrier- 40/FEDO/413
Lakeside Health System [150 West Avenue Brockport New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |691/100/PUA
Services [FED
. . Carrier- 40/FEDO/413
'g'ed'”sa 'V:em°”a' Health 1500 oo Street Medina New York| Provided | 20 Mpbs | Public Internet | Router Adtran 4430 |6921100/PUA
are oystem Services [FED
. . Carrier- 40/FEDO/413
Mount St. Mary's Hospital) 5, \iitary Road  [Lewiston | New York| Provided | 10 Mpbs | Public Intemet | Router Adtran 4430 |693/100/PUA
and Health Center Seni
ervices [FED
. Carrier- 40/FEDO/413
N|cholgs H. Noyes 111 Clara Barton Street|Dansville New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |694/100/PUA
Memorial Hospital Senvi
ervices [FED
Noyes Memorial Hospital Carrier- 74/FEDO/553
(Livingston Health 50 South East Street  |Geneseo New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |602/100/PUA
Services) Services [FED
Oak Orchard Community Carrier- 74/FEDO/413
Health Center, Inc. 245 South Main Street |Albion New York| Provided 20 Mpbs | Public Internet Router Adtran 4430 703/100/PUA
(Albion Clinic) Services IFED
Oak Orchard Community Carrier- 40/FEDO/413
Health Center, Inc. 77 South Main Street  |Lyndonville | New York | Provided 10 Mpbs | Public Internet |  Router Adtran 4430  |700/100/PUA
(Lyndonville Clinic) Services IFED
Oak Orchard Community Carrier- 40/FEDO/413
Health Center, Inc. (West |300 West Ave Brockport New York| Provided 25 Mpbs | Public Internet |  Router Adtran 4430  |695/100/PUA
Ave - Brockport Clinic) Services IFED
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04. Connected Facilities

How is . Gateway to .
facilty | 2NV | NLR Intemnet | Site  |Site Equipment| = St
Facility Name Address City State connection _;n(:l:(; 2, or Public | Equipment | Manufacturer Eq&f&fnt Circuit ID
provided? Speed Internet EE—
Carrier- 74/FEDO/413
Olean General Hospital 515 Main Street Olean New York| Provided 10 Mpbs | Public Internet |  Router Adtran 4430 | 704/100/PUA
Services [FED
, . Carrier- 74/FEDO/570
Eocrt;zster General (Via 2303:8)? ?(())I%OS treet, Rochester New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430 541/100/PUA
ealth) Services [FED
800 East Second Carrier- 74/FEDO/413
The Resource Center Street Jamestown [ New York| Provided 10 Mpbs | Public Internet |  Router Adtran 4430  |707/100/PUA
ree Services [FED
Carrier- 74/FEDO/413
Schuyler Hospital 200 Steuben Street Montour Falls | New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |707/100/PUA
Services [FED
St. James Mercy Health Carrier- 74/FEDO/413
S ' ; 411 Canisteo Street  |Hornell New York| Provided 45 Mpbs | Public Internet | Router Adtran 4430  |706/100/PUA
ystem Services [FED
Carrier- 74[FEDO/413
Thompson Health 350 Parrish Street Canandaigua | New York | Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |708/100/PUA
Services [FED
United Memorial Medical Carrier- 40/FEDO/A13
Center 127 North Street Batavia New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430  |696/100/PUA
Services [FED
University of Rochester Carrier- S8/FEDO/S4S
. 400 Elmwood Ave Rochester New York| Provided 20 Mpbs | Public Internet |  Router Adtran 4430 837/100/PUA
Medical Center (URMC) Seni
ervices [FED
_ Carrier- 40/FEDO/413
WCA Hospital 207 Foote Avenue; PO Jamestown [ New York| Provided 45 Mpbs | Public Internet |  Router Adtran 4430  |697/100/PUA
BOX 840 Seni
ervices [FED
Western New York Rural Carrier-
Area Health Education 20 Duncan Street, PO Warsaw New York| Provided Public Internet |  Router Adtran 4430
C BOX 152 )
enter Services
Wyoming County Carrier- 74/FEDO/413
Community Health 400 North Main Street |Warsaw New York| Provided 20 Mpbs | Public Internet | Router Adtran 4430  |702/100/PUA
System Services [FED

* Updated/New information for the quarterly report appears
in the purple, bold, italic font
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04. Connected Facilities

How is . Gateway to .
facility Service NLR, Internet Site Site Equipment Site.
Facility Name Address City State connection and/or 2. or Public | Equipment | Manufacturer Equipment | Circuit ID
— | Speed Model
provided? Internet

*Site on hold - address change requested as facility moved
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06. Recurring & Non Costs

Expense Incurred by: Type Of Cost Allocation of Cost Rec;;rclzt:r;;l;on- Eligible/Ineligible ? Cg{:{:?;ﬁ:;?;” C?)z;irgitioofn Source Name: Amount:

Western New York Rural AHEC (January 01, 2008 - Western New York Rural

June 30, 2008) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 18568.52
Western New York Rural AHEC (January 01, 2008 - Subcontracted Services - Western New York Rural

June 30, 2008) RFP Development RFP Design Non-Recurring _[Eligible Yes Local AHEC $  26,207.59
Western New York Rural AHEC (July 01, 2008 - Western New York Rural

September 30, 2008) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 895551
Western New York Rural AHEC (July 01, 2008 - Subcontracted Services - Western New York Rural

September 30, 2008) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $  6,972.09
Western New York Rural AHEC (October 01, 2008 - Western New York Rural

December 31, 2008) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 640812
Western New York Rural AHEC (October 01, 2008 - Subcontracted Services - Western New York Rural

December 31, 2008) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC §  24,629.65
Western New York Rural AHEC (January 01, 2009 - Western New York Rural

February 28, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 703518
Western New York Rural AHEC (January 01, 2009 - Subcontracted Services - Western New York Rural

February 28, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 7,801.00
Western New York Rural AHEC (March 01, 2009 - Western New York Rural

May 31, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $  14,99.73
Western New York Rural AHEC (March 01, 2009 - Subcontracted Services - Western New York Rural

May 31, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $  7,082.70
Western New York Rural AHEC (June 01, 2009 - Western New York Rural

September 30, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $  14402.77
Western New York Rural AHEC (June 01, 2009 - Subcontracted Services - Western New York Rural

September 30, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 16,773.36
Western New York Rural AHEC (October 01, 2009 - Western New York Rural

November 30, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 10,328.09
Western New York Rural AHEC (October 01, 2009 - Subcontracted Services - Western New York Rural

November 30, 2009) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $  5540.00
Western New York Rural

Western New York Rural AHEC (December 2009) |RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 1471479
Subcontracted Services - Western New York Rural

Western New York Rural AHEC (December 2009) |RFP Development RFP Design Non-Recurring _ |Eligible Yes Local AHEC $ 10,717.84
Western New York Rural AHEC (January 01, 2010 - Western New York Rural

March 31, 2010) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 27,856.15
Western New York Rural

Western New York Rural AHEC (April, 2010) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 18981.02
Western New York Rural

Western New York Rural AHEC (May, 2010) RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 1142697
Western New York Rural

Western New York Rural AHEC (June, 2010) RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 20,346.08
Western New York Rural

Western New York Rural AHEC (July, 2010) RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 546324
Western New York Rural

Western New York Rural AHEC (August, 2010) RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 475617
Western New York Rural

Western New York Rural AHEC (September, 2010) |RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 561867
Western New York Rural

Western New York Rural AHEC (October, 2010)  |RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 10,951.30
Western New York Rural AHEC (November, 2010) Western New York Rural

*revised RFP Development RFP Design Non-Recurring _ [Eligible Yes Local AHEC $ 11,167.39
Western New York Rural AHEC (December, 2010) Western New York Rural

*revised RFP Development RFP Design Non-Recurring _[Eligible Yes Local AHEC § 15435.68
Western New York Rural

Western New York Rural AHEC (January, 2011)  |RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $§ 578270
Western New York Rural

Western New York Rural AHEC (February, 2011)  |RFP Development RFP Design Non-Recurring  |Eligible Yes Local AHEC $ 528535

Western New York Rural Area Health Education Center
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06. Recurring & Non Costs

Expense Incurred by: Type Of Cost Alocationof Cost [P gy neigve 7| 0T B IO - Soumoe of Source Name; Amount;
Western New York Rural
Western New York Rural AHEC (March, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 541172
Western New York Rural
Western New York Rural AHEC (April, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 10,536.44
Western New York Rural
Western New York Rural AHEC (May, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 721001
Ethernet Buildout -
synchronous up to 100 Western New York Rural
Western New York Rural AHEC (Invoice 01) Construction Mbps Non-Recurring _[Eligible Yes Local AHEC $ 13,750.00
Western New York Rural
Western New York Rural AHEC (Invoice 01) Other - Equipment Equipment - Routers Non-Recurring  |Eligible Yes Local AHEC $  12,852.00
Western New York Rural
Western New York Rural AHEC (Invoice 01) Monthly Recurring - Ethernet Recurring Eligible Yes Local AHEC $ 104,900.50
Western New York Rural
Western New York Rural AHEC (June, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  12,098.04
Western New York Rural
Western New York Rural AHEC (July, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $§ 224491
Western New York Rural
Western New York Rural AHEC (August, 2011) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 13191.94
Western New York Rural
Western New York Rural AHEC (September, 2011) | Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 913753
Western New York Rural
Western New York Rural AHEC (October, 2011) | Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 724437
Western New York Rural
Western New York Rural AHEC (November, 2011) |Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  14,105.50
Western New York Rural
Western New York Rural AHEC (December, 2011) |Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 2324942
Western New York Rural
Western New York Rural AHEC (January, 2012)  [Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  12,038.50
Western New York Rural
Western New York Rural AHEC (February, 2012) | Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  14,420.96
Western New York Rural
Western New York Rural AHEC (March, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 10,279.25
Western New York Rural
Western New York Rural AHEC (April, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  9,062.08
Western New York Rural
Western New York Rural AHEC (May, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 15582.75
Western New York Rural
Western New York Rural AHEC (June, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  12,849.10
Western New York Rural
Western New York Rural AHEC (July, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 10,257.44
Western New York Rural
Western New York Rural AHEC (August, 2012) Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $  23,800.94
Western New York Rural
Western New York Rural AHEC (September, 2012) [Other Recurring Costs Administrative Recurring To Be Determined |Yes Local AHEC $ 10,029.73
Western New York
Western New York Rural AHEC (October, 2012) |Other Recurring Costs Administrative Recurring To Be Determined | Yes Local Rural AHEC $  9,096.03
Western New York Rural AHEC (November, Western New York
2012) Other Recurring Costs Administrative Recurring To Be Determined| Yes Local Rural AHEC $  6,576.82
Western New York Rural AHEC (December, Western New York
2012) Other Recurring Costs Administrative Recurring To Be Determined | Yes Local Rural AHEC $ 526148
Total: $ 700,823.60

* New information for the quarterly report appears in the purple, bold, italic font

Western New York Rural Area Health Education Center




Western
New York
20 Duncan Street, PO Box 152, Warsaw, NY 14569

~/ Rural Area Health Education Center
e Phone: 585-786-6275 ¥ Fax: 585-786-6280  * Email: wnyrbhn@r-ahec.org

* New information for the quarterly report appears in the purple, bold, italic font

Explanation of Costs:

A) Explanation of Costs identified, allocated, and apportioned to both eligible and ineligible
network participants.

The costs that we are identifying are eligible expenses that were incurred in the RFP Design and
Development phase of the project. Within this category the key areas of focus have been
developing the engineering and design criteria for the RFP and coordinating carrier information
sessions with carrier organizations in our region to learn about their technologies, facilities and
capabilities to design and implement rural broadband networks.

Construction Costs: Ethernet Build out - synchronous up to 800 Mbps
Other — Equipment: Equipment — Routers for the MPLS Connection. The equipment in this
instance was ADTRAN 4430 routers for the actual connection of the network via the routers.

Monthly Recurring — Ethernet: Monthly recurring charge for connection. Speeds for the
facilities vary based upon facility need.

B) Describe source of funds from:

i) Eligible Pilot Program Network Participants.

In order to address the subsidy, R-AHEC will be utilizing the FCC funding by providing varying
subsidy for the facilities with a maximum subsidy being 80% FCC / 20% Facility. As the
facility bandwidth increases to 100 Mbps and upwards the facilities will be paying a maximum
subsidy of 75% FCC/ 25% Facility.

ii) Ineligible Pilot Program network participants.

R-AHEC does not own the network. Appropriate, yet ineligible entities, which wish to join the
WNY RBHN, will pay for their own Installation, Equipment, Monthly Recurring and service
charges for broadband directly to our chosen vender. R-AHEC and the WNY RBHN will not pay
for any services to any ineligible facilities. To date there are no ineligible facilities on the
network.

C) Show contributions from all other sources (e.g. local, state, and federal sources, and other
grants)
i) Identify sources of financial support and anticipated revenues that is paying for costs
not covered by the fund and by Pilot Program
R-AHEC is pursuing other Federal and NY State grant funding opportunities to procure
equipment and services ineligible to the FCC Pilot Program funding. In addition each of the
partners of the WNY RBHN agreed to contribute via sliding scale fee to defray some of the
administration of the program ($5,000 rural, $10,000 urban, $25,000 academic). In addition to
the initial administrative funds from the partners of the program R-AHEC just decided on a
sliding scale fee for future work with the facilities some of this work includes but is not limited
to: applications work, recurring invoicing, and continual sustainability plans and work for the
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future. This sliding scale fee is based upon the bandwidth the facility has. Sliding scale fee is
currently:

RATE CHART

FCC Facility Bandwidth Annual Fee
10-19 $1,750.00
20-29 $2,250.00
30-39 $2,750.00
40 - 49 $3,250.00
50-59 $3,750.00
60 — 69 $4,250.00
70-79 $4,750.00
80 -89 $5,250.00
90-99 $5,750.00
100+ negotiated

ii) Identify the respective amounts and remaining time for such assistance.
At this time we are still in the process of identifying where any additional respective amounts
and time frames for the assistance will be coming from as we are still in the process of adding on
additional facilities and starting the applications/usages (Please see Section C, subsection i)

D) Explain how selected participants £5%-(for all purposes of our project the facilities are
paying a minimum of 20% varying based on bandwidth need) contribution is helping to achieve
both the selected participant's identified goals and objectives and the overarching goals of the
Pilot Program.

We are currently continuing to connect facilities now and are expecting to start billing within the
next few weeks. However, all Pilot Program Participants are in agreement that they will
contribute a minimum of twenty percent towards the bandwidth and broadband services
provisioned for their respective facilities. We feel that having the facilities pay a larger
percentage shows their commitment to not only the creation of the WNY RBHN but also the
commitment that they have in the Pilot Program as well.
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Ineligible Entity Requirements

A) Identify any technical or non-technical requirements or procedures necessary for ineligible
entities to connect to the participant's network.

1) Confirm the ineligibility of the entity with FCC/USAC

2) Convey the ineligibility to the entity

3) ldentify the entity's requirement for the broadband services over the WNY RBHN and

ensure that the requirements are for acceptable healthcare applications

4) ldentify and convey the costs of broadband access to the entity

5) Sign the Memorandum of Understanding with the entity

6) Proceed with broadband service provisioning
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MANAGEMENT PLAN & SCHEDULE

Management Team:

Kenneth Oakley (Project Coordinator): Email: koakley@r-ahec.org
Melanie Rhodes (APC/Program Coordinator): Phone: 585-786-6275
Email: mrhodes@r-ahec.org

First Quarterly Report ~ July 30, 2008

Projected Schedule*:

Mid to Late October 2008 - Complete Draft RFP and submit for review

Mid November 2008 - Submission of 465 & RFP

January 2009 thru February 2009 - Competitive Bidding Process

March 2009 - Review and selection of vendor(s) for project.

March-April 2009 - Submission of 466-A & Supporting information, Certification by vendor(s)
May 2009 - Funding Commitment Letters

June 2009 - Submission of 467 & Supporting information

July 2009 - Begin project build out.

Second Quarterly Report ~ October 30, 2008

Projected Schedule*:

Late October 2008 thru Early November 2008 - Complete Draft RFP and submit for review
Late November 2008 thru mid December 2008 - Submission of 465 & RFP

Late December 2008 thru late January 2009 - Competitive Bidding Process

February 2009 thru mid March 2009- Review and selection of vendor(s) for project.

Late March thru mid April 2009 - Submission of 466-A & Supporting information, Certification
by vendor(s)

Late April 2009 thru early May 2009 - Funding Commitment Letters issued

Late May 2009 thru early June 2009 - Submission of 467 & Supporting information

Mid June 2009- Begin project build out.

Third Quarterly Report ~ January 30, 2009

Projected Schedule*:

End of December 2008 thru early January 2009 - Complete Draft RFP and submit for review
(submitted for review)

Mid January 2009- Submission of 465 & 465 attachment (Completed)

Late January 2009 thru Early February 2008 - RFP posted on web & competitive bidding process
Late February 2009 thru Mid March 2009- Review and selection of vendor(s) for project.

Late March 2009 - Submission of 466-A & Supporting information, Certification by vendor(s)
Early April 2009 thru Mid April 2009 - Funding Commitment Letters issued

Late April 2009 thru early May 2009 - Submission of 467 & Supporting information

Mid May 2009- Begin project build out.
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Fourth Quarterly Report ~ March 30, 2009

Late April 2009 thru Early May 2009 - Final approval on RFP submission & supporting docs
Late May 2009 thru Early June 2009 - 45 day waiting period

Mid June 2009 - Selection of a vendor(s) for the project

Mid June 2009 - Submission of 466-A & Supporting information, Certification by vendor(s)
Late June 2009 - Funding Commitment Letters issued

Late June 2009 thru Early July 2009 - Submission of 467 & Supporting Information

Mid July - Begin project build out.

Fifth Quarterly Report ~ July 30, 2009

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting
Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Vendor Questions

Mid August, 2009 thru Early September, 2009- review documents & selection of vendor(s)
Early September, 2009 thru Mid September, 2009 - Submission of 466-A & Supporting Info,
Certification of Vendor(s)

Late September, 2009 - Funding Commitment Letter issued

Late September, 2009 thru Early October, 2009 - Submission of 467 & Supporting
documentation in addition to the starting of project build out.

Sixth Quarterly Report ~ October 30, 2009

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting
Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Vendor Questions

Mid August, 2009 thru End October, 2009- review documents & selection of vendor(s)

Early November, 2009 thru Mid November, 2009 - Submission of 466-A & Supporting Info,
Certification of Vendor(s)

Late November, 2009 - Funding Commitment Letter issued

Late November, 2009 thru Early December, 2009 - Submission of 467 & Supporting
documentation in addition to the starting of project build out.

Seventh Quarterly Report ~ January 29, 2010

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting
Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Vendor Questions

Mid August, 2009 thru End January, 2010 - review of submitted documents & vendor selection
Early to Mid February, 2009 thru Mid November, 2009 - Submission of 466-A & Supporting
Info, Certification of VVendor(s)

Late February 2010 thru Early March 2010- Funding Commitment Letter issued

March 2010- Submission of 467 & Supporting documentation in addition to the starting of
project builds out.




Western
New York
20 Duncan Street, PO Box 152, Warsaw, NY 14569

| | Rural Area Health Education Center
’{é;’e‘:' Phone: 585-786-6275 * Fax: 585-786-6280 X Email: wnyrbhn@r-ahec.org

* New information for the quarterly report appears in the purple, bold, italic font

Eighth Quarterly Report ~ April 29, 2010

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting
Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Vendor Questions

Mid August, 2009 thru End January, 2010 - review of submitted documents & vendor selection
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 - Submission of 466-A, contract & Supporting Info, Certification of Vendor
Mid to Late May2010- Funding Commitment Letter issued

June 2010- Submission of 467 & Supporting documentation in addition to project build out.
August/September 2010 - Build out

Ninth Quarterly Report ~ July, 2010

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting
Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered vendor questions
Mid August, 2009 thru End January, 2010 - review of submitted documents & vendor selection
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract & Supporting Info,
Certification of Vendor

Early August- FCL issued; as well as RFP #02 & #03 posted on USAC website

Mid August- Submission of 467 & Supporting documentation in addition to the starting of
project build out.

Late August/September 2010 - Build out

Tenth Quarterly Report — October, 2010

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Certification of Vendor
Early September, 2010- Funding Commitment Letter issued

Mid September — PAETEC commences work on facility build outs

Late October, 2010 — first facilities begin to roll out live.

November, 2010 — Facilities continue to become live. RFP #02 & #03 posted on USAC website
December, 2010 through January 2010 — applications commence
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11" Quarterly Report — January, 2011

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting Mid
July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors

Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Certification of Vendor
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC commences facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to become live. RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, build out of facilities, invoicing
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

Mid March, 2011 — RFP 03 for additional facilities if monies allow

12" Quarterly Report — April, 2011

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Certification of Vendor
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to become live. RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.
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13" Quarterly Report — July, 2011

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.
September, 2011 — additional RFP 03 and FCL’s of additional facilities

Late October, 2011 —November — review of vendor submissions

November — December — Bid Review Committee selection of vendor

December — January — documentation completed for issuance of FCL

14" Quarterly Report — October, 2011* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live

September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — outreach for additional partners

Late November - December — RFP 03 posted on USAC website; as well as Funding
Commitment Letter 02 facilities and Funding Commitment Letter 03 facilities live on WNY
RBHN.

January, 2012 — Bid Review Committee selection of vendor

Late February — Mid March, 2012 — documentation completed for issuance of FCL
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Early — Late March, 2012 — review regular program to see facilities that qualify and start
processes to add them on to WNY RBHN.

15" Quarterly Report — January, 2012* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live

September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — Mid February, 2012 — continued outreach for additional partners

Late February — RFP 03 posted on USAC website; as well as Funding Commitment Letter 02
facilities and Funding Commitment Letter 03 facilities live on WNY RBHN.

Late March, 2012 — Early April, 2012 — Bid Review Committee selection of vendor

Mid — Late April, 2012 — documentation completed for issuance of FCL

Ongoing Processes — review regular program to see facilities that qualify and start processes to
add them on to WNY RBHN.

16™ Quarterly Report — April, 2012* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live
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September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — Mid February, 2012 — continued outreach for additional partners

Late March — Early, April 2012 — RFP 03 posted on USAC website; as well as Funding
Commitment Letter 02 facilities and Funding Commitment Letter 03 facilities live on WNY
RBHN.

Late April, 2012 — Early May, 2012 — Bid Review Committee selection of vendor

Late May — Early June, 2012 — documentation completed for issuance of FCL

Ongoing Processes — review regular program to see facilities that qualify and start processes to
add them on to WNY RBHN.

16™ Quarterly Report — July, 2012* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live

September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — Mid February, 2012 — continued outreach for additional partners

Late March — Early, April 2012 — RFP 03 posted on USAC website; as well as Funding
Commitment Letter 02 facilities and Funding Commitment Letter 03 facilities live on WNY
RBHN.

Late April, 2012 — Early May, 2012 — Bid Review Committee selection of vendor

Late May — Early June, 2012 — documentation completed for issuance of multiple FCLs (2
Facilities RFP 02, RFP 03 facilities, network design FCL)

July 2012 — All RFP 02 facilities were brought live except 1 facility which requested an address
change.

Late August, 2012 — Early September, 2012 — Roll out of new R-AHEC/ WNY RBHN website
September — December, 2012 — concentration on additional facilities “add on” to network
through Regular Program as it exists today. As well as applications and value added usages for
the network.

Ongoing Processes — review regular program to see facilities that qualify and start processes to
add them on to WNY RBHN.
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16™ Quarterly Report — July, 2012* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of vendor(s)
Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build outs
Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live

September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — Mid February, 2012 — continued outreach for additional partners

Late March — Early, April 2012 — RFP 03 posted on USAC website; as well as Funding
Commitment Letter 02 facilities and Funding Commitment Letter 03 facilities live on WNY
RBHN.

Late April, 2012 — Early May, 2012 — Bid Review Committee selection of vendor

Late May — Early June, 2012 — documentation completed for issuance of multiple FCLs (2
Facilities RFP 02, RFP 03 facilities, network design FCL)

July 2012 — All RFP 02 facilities were brought live except 1 facility which requested an address
change.

Late August, 2012 — Early September, 2012 — Roll out of new R-AHEC/ WNY RBHN website
September — December, 2012 — concentration on additional facilities “add on” to network
through Regular Program as it exists today. As well as applications and value added usages for
the network.

September 2012 — Train replacement APC

October 2012 — begin outreach and prep for build out of 2 FCLs (RFP03 and RFP02 Practice
Plans)

November — December, 2012 - Windstream begins work on facility build outs, begin
documentation for site substitutions.

Ongoing Processes — review regular program to see facilities that qualify and start processes to
add them on to WNY RBHN.
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17" Quarterly Report — January, 2013* Timeline provided is best case scenario

Early July, 2009 - final approval of RFP and supporting documentation, submission & posting

Mid July, 2009 thru Mid August, 2009 - 45 day waiting period. Answered questions from vendors
Mid August, 2009 thru End January, 2010 - review of submitted documents & selection of
vendor(s)

Early to Mid February, 2010 - final selection of a vendor

March, 2010 - April, 2010 - contract negotiations

Early May 2010 through early August 2010- Submission of 466-A, contract, Vendor Certification.
Early September, 2010- Funding Commitment Letter issued

Mid September, 2010 through mid February, 2011 — PAETEC begins work on facility build
outs

Late November, 2010 — first facilities begin to roll out live.

December, 2010 — Facilities continue to go live. As well as RFP #02 posted on USAC website
December, 2010 through January 2011 — F.A.Q on RFP 02, continue building out of facilities
Late January 2011 — end February, 2011 — Selection of vendor for RFP 02

March, 2011 — July, 2011 — finalizing invoicing with vendor. Submission of 1% invoice.

Late May, 2011 — FCL 01 facilities all live

September — Early October, 2011 — FCL’s of additional facilities

November, 2011 — Mid February, 2012 — continued outreach for additional partners

Late March — Early, April 2012 — RFP 03 posted on USAC website; as well as Funding
Commitment Letter 02 facilities and Funding Commitment Letter 03 facilities live on WNY
RBHN.

Late April, 2012 — Early May, 2012 — Bid Review Committee selection of vendor

Late May — Early June, 2012 — documentation completed for issuance of multiple FCLs (2
Facilities RFP 02, RFP 03 facilities, network design FCL)

July 2012 — All RFP 02 facilities were brought live except 1 facility which requested an
address change.

Late August, 2012 — Early September, 2012 — Roll out of new R-AHEC/ WNY RBHN website
September — December, 2012 — concentration on additional facilities “add on” to network
through Regular Program as it exists today. As well as applications and value added usages
for the network.

September 2012 — Train replacement APC

October 2012 — begin outreach and prep for build out of 2 FCLs (RFP03 and RFP02 Practice
Plans)

November — December, 2012 - Windstream begins work on facility build outs, begin
documentation for site substitutions.

January — April, 2013 — Continue build outs for two most recent FCLs. Site substitution
documentation to replace facilities that have dropped out of the program.

Ongoing Processes — review regular program to see facilities that qualify and start processes to
add them on to WNY RBHN.
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Telemedicine Benefits ~ Our facilities have currently just gone live end of 2010 — Mid, 2011.
As the facilities continue to go live and the network continues to add partners this information
will continue to increase. We are also in the process of bringing up other facilities onto our
network. The majority of the facilities that were brought live via RFP 01 were the rural
facilities. We currently just received the Funding Commitment Letter 02 for 10 more facilities
through RFP 02 as well as our Funding Commitment Letter 03 for 1 additional facility and
expect much better communication and access to various entities at that point in time. We are
also working on another RFP to be posted in Late March — Early April, 2012 for even more
facilities.

While we are continuing to develop the multiple RFP’s and receiving Funding Commitment
Letters for our network the Western New York Rural Area Health Education Center, Inc. and its
Pilot Program Partners are working on the development and framework for evaluating clinical
telemedicine and distant health care education applications. Discussions are currently underway
between rural and urban partners in developing Pilot Projects for telemedicine and distance
health education in preparation for the broadband access and services that will be provided
through the FCC Pilot Project. We expect that as our network continues to expand and
additional facilities are added on the telemedicine benefits for all partners will continue to grow.

The Below information is based upon project planning and is not actually achieved yet through
the network.

A) Explain how the supported network has achieved the goals and objectives outlined in
selected participant's Pilot Program Application:

One thing the Pilot Program has provided for the facilities within the network is the broadband
that they need at a more affordable cost. Several of the facilities needed more bandwidth and
simply couldn’t afford it. Through the efforts of the Pilot Program a majority of the facilities
have doubled if not tripled the bandwidth that they had and are receiving a subsidy to help them.
The network these facilities are participating in is a Multi-Label Protocol Label Switching
(MPLS) guaranteeing quality of service and prioritization for all telehealth applications that run
over it. Connecting the Rural and Urban facilities through the efforts of this network will
ultimately allow the rural communities with telemedicine for patients who would have
compromised access.

We are also currently working on convening people across all of upstate NY that are interested in
utilizing Telehealth to explore ways in which collaboration can occur to improve effectiveness
and lower the costs of technology.

B) Explain how supported network has brought the benefits of innovative telehealth and, in
particular, telemedicine services to those areas of the country where the need for those
benefits is most acute:. This broadband network is connecting multiple healthcare providers for
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the implementation of telehealth applications. This network impacts telehealth to rural areas
because currently rural areas have limited access to specialist and services of care; the experience
logistical, financial and quality of life burdens for them to travel to tertiary care centers that are
not available in their areas; a lack of remote monitoring solution linking providers, requiring
home/office visits.

C) Explain how the supported network has allowed patients access to critically needed medical
specialists in a variety of practices without leaving their homes or communities:

We are currently expanding and reaching out to additional partners frequently to enable
additional health care provider access, to date we don’t have a fully connected network as the
urban and rural facilities still continue to “go Live” on the network.

D) Explain how the supported network has allowed health care providers access to
government research institutions, and/or academic, public, or private health care institutions
that are repositories of medical expertise and information: We are currently expanding and
reaching out to additional partners frequently to enable additional health care provider access to
the multiple organizations such as government research institutions, academic, public, or private
health care institutions that can often be the repositories of medical expertise and information.

E) Explain how the supported network has allowed health care professional to monitor
critically ill patients at multiple locations around the clock, provide access to advanced
applications in continuing education and research, and/or enhanced the health care
community's ability to provide a rapid and coordinated response in the event of a nation crisis.
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HHS Health IT Initiatives
Provide Detail on how the supported network has complied with HHS health IT initiatives:
A) Explain how the supported network has used health IT systems and products that meet
interoperability standards recognized by the HHS Secretary:

B) Explain how the supported network has used health IT products certified by the
Certification Commission for Healthcare Information Technology:

C) Explain how the supported network has supported the Nationwide Health Information
Network (NHIN) architecture by coordinating activities with organizations performing
NHIN trial implementations:

D) Explain how the supported network has used resources available to HHS's Agency for
Healthcare Research and Quality (AHRQ) National Resource Center for Health
Information Technology:

E) Explain how the selected participant has educated themselves concerning the Pandemic
and All Hazards Preparedness Act and coordinated with the HHS Assistant Secretary for
Public Response as a resource for telehealth inventory and for the implementation of other
preparedness and response initiatives:

F) Explain how the supported network has used resources available through HHS's
Centers for Disease Control and Prevention (CDC) Public Health Information Network
(PHIN) to facilitate interoperability with public health and emergency organizations:

While we are developing the multiple RFP’s and receiving Funding Commitment Letters for our
network the Western New York Rural Area Health Education Center, Inc. and its Pilot Program
Partners are working on the development and framework for evaluating clinical telemedicine and
distant health care education applications. Discussions are currently underway and have been
continuing between rural and urban partners in developing Pilot Projects for telemedicine and
distance health education in preparation for the broadband access and services that will be
provided through the FCC Pilot Project. We also continue to apply for grants to assist with
leveraging grant where applicable for telemedicine and distance health education. We expect that
as our network continues to expand and additional facilities are added on the telemedicine
benefits for all partners will continue to grow.
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HHS & CDC

Explain how the selected participants coordinated in the use of their health care networks with
the Department of Health and Human Services (HHS) and, in particular, with its Centers for
Disease Control and Prevention (CDC) in instances of national, regional, or local public
health emergencies (e.g., pandemics, bioterrorism). In such instances, where feasible, explain
how selected participants provided access to their supported networks to HHS, including CDC,
and other public health officials.

While we are developing the multiple RFP’s and receiving Funding Commitment Letters for our
network the Western New York Rural Area Health Education Center, Inc. and its Pilot Program
Partners are working on the development and framework for evaluating clinical telemedicine and
distant health care education applications. Discussions are currently underway between rural and
urban partners in developing Pilot Projects for telemedicine and distance health education in
preparation for the broadband access and services that will be provided through the FCC Pilot
Project. We expect that as our network continues to expand and additional facilities are added
on the telemedicine benefits for all partners will continue to grow.
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